
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/01/2014

to 05/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0023

05/09/2014

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1068 Days

06/05/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 63.20

675 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,841,385.55

$8,961,844.29

$6,636,133.91

31.94%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $9,841,385.55 $8,961,844.29 $6,636,133.91 32.57% $61,590.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/01/2014

to 05/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0023

05/09/2014

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,514,928.73 $2,514,928.73 $0.00

Non-Participating $628,732.31 $628,732.31 $0.00

Total Earnings $3,143,661.04 $3,143,661.04 $0.00

Stockpiled Materials $61,590.60 $0.00 $61,590.60

Gross Earnings $3,205,251.64 $3,143,661.04 $61,590.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,205,251.64 $3,143,661.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $61,590.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/01/2014

to 05/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0023

05/09/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 975.000

 35.000 .000

 

 

975.000 $.00 $34,125.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 1,440.000

 60.850 .000

C

 

1,440.000 $.00 $87,624.00

Category Amount: $0.00 $121,749.00

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 312.493

 45.000 .000

 

 

312.493 $.00 $14,062.19

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 1,247.000

 20.000 .000

 

 

1,247.000 $.00 $24,940.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 123.000

 12.000 .000

 

 

123.000 $.00 $1,476.00

0315 668-5000     JUNCTION BOX EA  2.000 2.750

 1269.000 .000

 

 

2.750 $.00 $3,489.75

Category Amount: $0.00 $43,967.94

Category Number: 0030 TRAFFIC SIGNING, MARKING & SIGNALS

0375 639-4004     STRAIN POLE, TP IV EA  17.000 2.000

 7200.000 .000

 

 

2.000 $.00 $14,400.00

Category Amount: $0.00 $14,400.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/01/2014

to 05/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0023

05/09/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 5.270

 1400.000 .000

 

 

5.270 $.00 $7,378.00

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 8.250

 350.000 .000

 

 

8.250 $.00 $2,887.50

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 39.000

 100.000 .000

 

 

39.000 $.00 $3,900.00

0610 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  147.000 149.000

 75.000 .000

 

 

149.000 $.00 $11,175.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 36.000

 25.000 .000

 

 

36.000 $.00 $900.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 200.000 .000

 

 

4.000 $.00 $800.00

Category Amount: $0.00 $27,040.50

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 244.378

 25.850 .000

 

 

244.378 $.00 $6,317.17

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 302.250

 6.000 .000

 

 

302.250 $.00 $1,813.50

Category Amount: $0.00 $8,130.67



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/01/2014

to 05/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0023

05/09/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 RETAINING WALLS

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $0.00 $36,532.14

Category Number: 0010 ROADWAY

26  210-0250     UNDERCUT EXCAVATION CY  .000 646.574

 5.000 .000

spec item undercut $5.00 per cu. yd. up to 750 cu yd

                                                            

646.574 $.00 $3,232.87

Category Amount: $0.00 $3,232.87

Project Total Amount: $0.00 $3,143,661.04


